
 

 

 

 

 

 

Deicorp Projects (Tallawong Station) Pty Ltd 

 
Construction Pedestrian and Traffic 

Management Plan 
 

Tallawong Station Precinct South – Site 2 

 
28 May 2022 

 



 

 

© Copyright Barker Ryan Stewart Pty Ltd 

2022 All Rights Reserved 

 

Project No. SY190226 

Author JH 

Checked GB 

Approved GB 

 

Rev No. Status Date Comments 

1 Draft 13/03/2020  

2 Final 16/04/2020 Deicorp comments 

3 Amended Final  20/04/2020 Deicorp comments 

4 Amended Final  07/05/2020 
Landcom and Sydney Metro  

comments 

5 Amended Final  06/07/ 2021 Updated for CC application 

6 Amended Final 16/07/2021 Updated with revised VMP and TCP 

7 Amended Final 19/07/2021 
Updated with construction hours  

& TfNSW comments 

8 Amended Final 04/08/2021 
Updated for Stage 1 – Early Works to address TfNSW 

comments dated 27 July 2021. 

9 Amended Final 04/08/2021 Updated for Stage 1 – Building Works 

10 Amended Final 10/08/2021 
Updated for combined Construction and Building 

Works 

11 Amended Final 8/09/2021 Building Works TCP amended 

12  Amended Final  14/10/2021 Building Works TCP amended 

13  Final 30/05/2022 Site 2 

 

 
 

 
 

 

 



 

 

COPYRIGHT 

Barker Ryan Stewart reserves all copyright of intellectual property in any or all of Barker Ryan Stewart’s documents.  No permission, 

licence or authority is granted by Barker Ryan Stewart to any person or organisation to use any of Barker Ryan Stewart’s documents 

for any purpose without the written consent of Barker Ryan Stewart. 

 

REPORT DISCLAIMER 

This report has been prepared for the client identified in section 1.0 only and cannot be relied on or used by any third party. Any 

representation, statement, opinion or advice, expressed or implied in this report is made in good faith but on the basis that Barker 

Ryan Stewart are not liable (whether by reason of negligence, lack of care or otherwise) to any person for any damage or loss 

whatsoever which has occurred or may occur in relation to that person taking or not taking (as the case may be) action in any 

respect of any representation, statement, or advice referred to above. 

  



 

 

Planning Secretary’s Environmental Assessment Requirements 
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Project Name Site 2 – Detailed Development Application - Tallawong Station Precinct 

South 
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Applicant Deicorp Projects (Tallawong Station) Pty Ltd 

Date of Issue 17/05/2022 

 
Requirement Relevant Report Section 
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The EIS shall include a Construction Pedestrian and Management Plan, developed in 

consultation with TfNSW, providing: 

Identification of construction traffic-related impacts and 

development of mitigation measures. 

 

Section 3 

Haulage movement numbers and transport routes between the 

site and the major road network. 

 

Section 3.6 and Appendix 
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subject to pedestrian / vehicle / bicycle conflicts. 

Road Safety Audit 
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Appendix D. 

Detailed travel management strategy for construction staff to 

minimise their commuter trips. 

 

A Green Travel Plan has 

been prepared and 
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separate cover.  

Construction car parking strategy. 

 

Section 3.4 

Pedestrian and cyclist links / routes being maintained. 

 

Refer to Section 3.6 Table 

2 

Independent road safety audits on construction-related traffic 

measures. 

 

Road Safety Audit 

(construction stage) 

Appendix D. 

Measures to account for any cumulative activities / work zones 

operating simultaneously. 

 

Refer to Table 3.4 

Independent road safety audits undertaken for all stages of further 

design development. Any issues identified by the audits will need 

to be closed out to the satisfaction of the relevant road 

authorities. 

Road Safety Audit 

(construction stage) 

Appendix D. 
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1 Introduction 

Barker Ryan Stewart has been engaged by Deicorp Projects (Tallawong Station) Pty Ltd to prepare a 

Construction Pedestrian and Traffic Management Plan (CPTMP) to detail traffic management procedures 

and systems for the Site 2 for the proposed mixed-use development at Tallawong Station Precinct South 

in accordance with the requirements of:  

 

• North-West Growth Centre Development Control Plan;  

 

• TfNSW “Traffic Control at Worksites Manual 2018”; and 

 

• AS1742.3 2009 “Manual of uniform traffic control devices” 

 

The purpose of this plan is to ensure the safe and controlled movement of traffic at the site during the 

demolition, excavation and building works to address potential traffic, access, car parking and 

pedestrian issues generated by the works.  

 

In preparing this CPTMP the following items have been considered/undertaken: 

 

• An inspection of the site and surrounding road network to determine any constraints that may 

impact on the safe and controlled movement of traffic during demolition, excavation and 

building works. 

 

• Determination of appropriate traffic/haul routes,  

 

• Provision of a swept path analysis to ensure safe access/egress from the site, 

 

• Traffic control plan (TCP) and Vehicle Movement Plan (VMP),  

 

• A brief outline of the excavation and building works in relation to traffic management, and 

 

• A Road Safety Audit for the construction stage was undertaken for Site 1 and 2 works previously. 

Recommendations of that audit have also been incorporated into this CPTMP.  
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2 Project Overview  

2.1 Proposed Development  

The NSW Department of Planning, Industry and Environment has issued conditions of consent for a State 

Significant Development (SSD - 10425) for the construction of a mixed-use development at 1-15 and 2-12 

Conferta Avenue, Rouse Hill (Tallawong Station South precinct) comprising three levels of basement 

carparks, 5 residential towers and ground floor retail space as outlined in Table 2.1 below.  

 

The proposal also includes construction of new roads and public open space elements as provided in the 

Architectural Plans submitted with the EIS.  

 

Table 2.1: Proposed Development 

 

Land Use Yield 

Residential 1 Bedroom 252 units 

2 Bedroom 682 units 

3 Bedroom 53 units 

Total 987 units 

Retail 6,000m2 

Commercial 3,000 m2 

The location of the site is shown below in Figure 2.1. 

 
Figure 2.1: Locality Plan Showing the Site of the Full Development 

2.2 Overall Building and Construction Works 

The overall development includes the excavation of the site and construction of the new buildings and 

can be broken into the following components. 

 

• Excavation; 

• Shoring of the excavation; 
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• Piling; and 

• The construction of the mixed-use development, car parking (and waste collection area), 

landscaping and associated facilities.  

 

Approved construction hours are as follows: 

 

Construction, including the delivery of materials to and from the site, may only be carried out 

between the following hours: 

 

(a) between 7am and 6pm, Mondays to Fridays inclusive; and 

(b) between 8am and 1pm, Saturdays. 

 

No work may be carried out on Sundays or public holidays.  

 

Activities may be undertaken outside of these hours if required: 

 

(a) by the Police or a public authority for the delivery of vehicles, plant or materials; or 

(b) in an emergency to avoid the loss of life, damage to property or to prevent environmental 

harm. 

 

Notification of such activities must be given to affected residents before undertaking the activities 

or as soon as is practical afterwards.  

 

Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried 

out between the following hours: 

(a) 9am to 12pm, Monday to Friday; 

(b) 2pm to 5pm Monday to Friday; and 

(c) 9am to 12pm, Saturday. 

2.3 Overall Project Program 

The construction of Site 2 will be split into four stages, beginning from Stage 2 (Stage 1 relates to Site 1 of 

the development). 

 

Stage 2 involves the construction and dedication of public roads and footpaths 

 

Stage 3 includes the construction of Site 2A, the north-west tower. 

 

Stage 4 includes the construction of Site 2D, the south-west tower. 

 

Stage 5 is the concurrent construction of Site 2B, C and E, the remaining towers.  

 

These stages are outlined in Figure 2.2 below. 
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Figure 2.2: Staging Diagram 
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The project duration for the excavation and building works are outlined below.  

 

 

STAGE ESTIMATED 

START DATE 

ESTIMATED 

END DATE 

ESTIMATED 

DURATION 

Estimated Construction Traffic 

Volumes 

Stage 2 Road 

construction 

works 

09/05/2023 17/06/2023 1 - 2 months Average 10 truck movements 

per day; and 

Maximum 35 car movements 

per day (1.5 persons per 

vehicle) 

Stage 3 

Excavation 

30/07/2022 08/02/2023 6 - 7 months Average 20 truck movements 

per day; and 

Maximum 35 car movements 

per day (1.5 persons per 

vehicle) 

Stage 3 Building 

Works 

25/01/2023 15/04/2024 15 - 16 months Average 20 truck movements 

per day; and 

Maximum 125 car movements 

per day (1.5 persons per 

vehicle) 

Stage 4 

Excavation 

06/10/2022  09/05/2023 7 months Average 20 truck movements 

per day; and 

Maximum 35 car movements 

per day (1.5 persons per 

vehicle) 

Stage 4 Building 

Works 

21/ 04 /2023 13/ 07/ 2024 15 - 16 months Average 20 truck movements 

per day; and 

Maximum 125 car movements 

per day (1.5 persons per 

vehicle) 

Stage 5 

Excavation 

30/07/2022 09/05/2023 6 - 7 months Average 20 truck movements 

per day; and 

Maximum 35 car movements 

per day (1.5 persons per 

vehicle) 

Stage 5 Building 

Works 

25/01/2023 15/04/2024 15 - 16 months Average 20 truck movements 

per day; and 

Maximum 125 car movements 

per day (1.5 persons per 

vehicle) 

 

It is noted that the estimations of traffic and truck generation includes the concurrence and overlap 

occurring.  

2.4 Site 2 –Works 

This CPTMP addresses the/ traffic and pedestrian management issues associated with the Stages 2, 3, 4 

and 5 works as shown in the Site Management Plan provided at Appendix A. 

2.5 Other Developments 

A review of current approved and existing developments along Tallawong Road and Cudgegong Road 

within the vicinity of the subject site has identified the following: 
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• The Sydney Metro Trains Facility at the corner of Schofields Road and Tallawong Road. This work 

involves the expansion of the current facility to accommodate additional trains to meet the 

operational and maintenance requirements of Sydney Metro City and Southwest.  

• Grassland Street, Rouse Hill. Two residential flat buildings comprising 215 apartments. 

• 172 Tallawong Road, Rouse Hill. Four residential flat buildings comprising 82 apartments. 

• 122 Cudgegong Road, Rouse Hill. Two-storey Place of Worship with capacity for 400 people. 

• 116 Cudgegong Road, Rouse Hill. 51 lot residential subdivision. 
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3 Existing Road Network  

Schofields Road 

 

Schofields Road is an urban arterial road that provides a major connection between Rouse Hill town 

centre to the east and Schofields suburb to the west. It generally consists of two lanes in each direction 

(3.1m wide) separated by a central concrete median with additional turning lanes at intersections to 

increase turning capacity. Shared pedestrian / cyclist paths are provided on each side of the road. The 

posted speed limit is 70km/hr. Intermittent bus lanes are included within intersections.  

 

Two-way peak hour traffic volumes on Schofields Road are currently in the range of 1,900 to 2,000 

vehicles per hour and is operating at LoS A. 

 

Cudgegong Road 

 

Cudgegong Road is a local road that provides access from Schofields Road at the southern end to 

Guntawong Road at the northern end of the road. It generally has one 3.2m wide lane in each direction 

and it connects with Schofields Road at a major three-way signalised intersection. A shared pedestrian / 

cyclist path is provided along the western side of the road. The posted speed limit on Cudgegong Road 

is 50km/hr. 

 

Two-way peak hour traffic volumes on Cudgegong Road are currently in the range of 400 to 500 vehicles 

per hour and is operating at LoS B. 

 

Tallawong Road 

 

Tallawong Road is a local road that provides a connection between Schofields Road at the south and 

Guntawong Road to the north. Generally, it has a single 3.1m wide lane of traffic in each direction and 

forms a signalised intersection with Schofields Road. Shared pedestrian / cyclist paths are provided on 

each side of the road. The posted speed limit is 50km/hr. 

 

Two-way peak hour traffic volumes on Tallawong Road are currently in the range of 600 to 700 vehicles 

per hour and is operating at LoS B. 

 

Conferta Avenue 

 

Conferta Avenue is a local road running parallel with Schofields Road along the northern edge of Lot 293 

and the southern edge of Lot 294. It connects Cudgegong Road to the east and Tallawong Road to the 

west and also provides access to the southern section of the commuter carpark.  It has a single 3.2m 

wide lane of traffic in each direction. Each carriageway has a parking lane delineated by an edge line 

and the posted speed limit is 50km/hr. 

 

Themeda Avenue 

 

Themeda Avenue is a two-way local road consisting of 3.8m wide single lanes with 2.3m on-street parking 

on both sides of the road. The on-street parking has a 2-Hour time limit outside of morning and afternoon 

peak periods. It is adjacent to Tallawong metro Station and connects Cudgegong Road to the east and 

Tallawong Road to the west. Shared pedestrian / cyclist paths are provided on each side of the road. 

The posted speed limit is 50km/hr. 

 

Aristida Street 

 

Aristida Street is a two-way local road consisting of 3.8m wide lanes. It connects Implexa Parade to the 

north and Conferta Avenue to the south.  It is subject to a speed limit of 50km/hr.  
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4 Traffic Management  

4.1 General  

Traffic management for the site shall be configured to ensure that workers can undertake, excavation 

and building works safely at all times by separating workers and public road users.  Contractors are 

responsible for the excavation work and the Construction Manager is responsible for construction 

management.  The Construction Manager shall establish and maintain the Construction Pedestrian and 

Traffic Management Plan for this project and shall be responsible for its ongoing effectiveness, including 

the control of all quality, environmental and safety aspects that may apply to traffic control measures. 

 

The TCP for this project shall be implemented by appropriately qualified and authorised traffic controllers 

only. Traffic controllers must have completed TfNSW accredited courses for traffic controllers and must 

wear yellow vest with the words “Authorised Traffic Controller”. Reflective white overalls with reflective 

bands must be worn at night. 

 

All signs and devices shall be placed in accordance with the TCP prior to works starting and in clear view 

of public road users to inform and guide road users to pass the site. All devices and signs shall then be 

removed upon the completion of the works.  

 

The road reserves bordering the site must not be obstructed by any materials, vehicles, refuse, skips or the 

like without prior approval of the consent authority.  

4.2 Potential Traffic Impacts  

A summary of potential traffic impacts for the site are listed below: 

 

• The existing surrounding residential dwellings; 

• Potential impact on local commercial and residential road users including those using Tallawong 

Station and the associated public car parking areas; 

• Other construction sites within the vicinity of the site;  

• Duration of the project;  

• Short term activities such as floating machinery to the site;  

• Access, egress and parking in and near the worksite by employees and visitors; 

• Pedestrian movements; 

• Heavy vehicles parking in and around worksite; 

• Vehicles depositing spoil on public roads; 

• Loading and unloading, including construction zones; 

• Truck/vehicle turning movements;   

• Disruption of established traffic movements or patterns;  

• Traffic interference in peak times (morning and afternoon);  

• Interference to public transport services;  

• Existing traffic volumes on the surrounding road network. 
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4.3 Vehicle Movement Plan 

The new road to be constructed will form the entry/exit for construction vehicles for the Site 2 works 

(Stages 2, 3, 4 and 5). It is not proposed to have a works zone within Conferta Avenue for the Site 2 works. 

 

The Vehicle Movement Plan at Appendix B shows that heavy vehicles will access the site from the east 

and west using Schofields Road, Cudgegong Road and Conferta Avenue. 

 

Heavy vehicles will exit the site via Conferta Avenue and travel westward towards Tallawong Road, then 

turn left or right into Schofields Road. 

 

These routes for heavy vehicles will minimise the use of local streets by construction traffic.  

 

Note: Construction vehicles will not be permitted to use Themeda Avenue due to the potential conflicts 

with vehicles and pedestrians accessing Tallawong Station.  

 

A swept path analysis was undertaken for a 19 metre Articulated Vehicle (AV) and a 12.5 metre Heavy 

Rigid vehicle (HRV) to check that these vehicles can safely manoeuvre to and from the site through the 

road network and enter the construction site via Conferta Avenue and leave the site via Conferta 

Avenue.  

 

The swept path analysis is contained within Appendix D of this report.  

4.4 Traffic Control Plan 

The Traffic Control Plan (TCP) within Appendix C shows the proposed traffic control measures to be 

implemented in the road network including the arrangements for warning and guiding traffic and 

pedestrians around and/or past the worksite.  

 

In the implementation of the TCP, the following steps should be undertaken:  

 

1. Place all signs, devices and control measures; 

2. Complete a Location Risk Assessment (as per Traffic Control at Work Sites Manual) and identify 

any modifications that may be required; 

3. Drive through and around the site to make sure the TCP is effective; 

4. Record implementation, risk assessment and any modifications; and 

5. Monitor conditions and record observations.  

 

Where required the TCP may be changed/updated as necessary to reflect changes in traffic flow or 

work practices by an appropriately qualified traffic control designer only.   

 
Minor modifications to the TCP which have been identified in a Location Risk Assessment can be made 

by a person with a current Prepare Work Zone TMP qualification. Should the TCP be changed, all relevant 

permits and details are to be forwarded to the PCA/Council as required. 

 

Note that the TCP does not relate to works within the road reserves. These TCP’s will be prepared once 

the Public Infrastructure Engineering Design plans have been approved by the Road Authorities. 
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4.5 Traffic Management Strategy 

Excavation and Building works 

 

Construction vehicles will access the site from Schofields Road, Cudgegong Road and Conferta Avenue.  

Construction vehicles exiting the site will travel westward along Conferta Avenue and turn left into 

Tallawong Road for access back onto Schofields Road.  

 

No construction vehicles will be permitted to utilise Themeda Avenue for access to or egress from the site. 

 

The Site Management Plan at Appendix A shows the locations for the entry and exit of construction 

vehicles from and back into Conferta Avenue.  

 

The proposed new road will act as access for all these vehicle movements to service the site. As a result 

there is no proposed work zones in Conferta Avenue. See Traffic Control Plan in Appendix C. 

 

It is estimated that the excavation and building works will generate an average of 20 truck movements 

per day and a maximum of 35 car movements per day during the excavation and 125 car movements 

per day during the works (based on an average of 1.5 persons per vehicle). These daily volumes equate 

approximately 15 to 20 vehicle trips per hour during AM and PM peak periods. 

 

Heavy vehicle movements are to be minimised during the commuter peak periods where possible to 

minimise potential conflicts with commuter traffic and pedestrian movements to and from the commuter 

car parks. 

 

In addition, it is recommended that Traffic Controllers stop pedestrian movements briefly across Conferta 

Avenue between Aristada Street and Tallawong Road while heavy vehicles are exiting the site along 

Conferta Avenue.  

 

Risk Management 

 

Table 4.1 on the following page summarises the identified potential traffic impacts for this worksite and 

describes the control measures to be implemented to address each impact.   

 

The local community, road users and other stakeholders shall be kept informed of changed traffic 

conditions where required by Council.  

 

Notification must be provided to affected property owners prior to the implementation of any temporary 

traffic control measures. 

4.6 Impact of Construction Traffic 

The volume of construction traffic that will be generated by building works has been estimated at 15 to 

20 vehicles per hour during AM and PM peak periods.  

 

The other developments in the vicinity of the site that will be at various stages of construction during the 

Site 2 works will generate additional traffic to the road network, particularly Tallawong Road and 

Cudgegong Road. However, these roads are operating at a high level of service (Los B) with ample 

spare capacity to cater for additional construction traffic.  

 

These roads would be capable of carrying an additional 500 to 600 vehicles per hour which is well above 

the cumulative construction traffic volumes that will be generated by the developments in the area.  
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4.7 Construction Parking Strategy 

On-site parking will be provided for construction staff and Deicorp employees as shown on the Site 

Management Plan at Appendix A.  Construction staff will also be encouraged to use public transport 

(Sydney Metro and Buses) to reduce the number of vehicles accessing the site.  

 

Staff and contractor parking will not be permitted within the Tallawong Station commuter car parks or the 

residential areas to the south of Schofields Road. 

4.8 Road Safety Audit (Construction stage) 

A Road Safety Audit has been conducted in accordance with the procedures set out in the Austroads 

Guide to Road Safety Part 6A: Implementing Road Safety Audits (2019) for Site 1 and Site 2 works. A site 

inspection was conducted on Tuesday 31 March 2020 and the details contained within the Construction 

Pedestrian and Traffic Management Plan for the project reviewed to identify issues that may affect road 

user safety and other relevant issues.  

 

The recommendations of the Road safety Audit have been carried over into this CTPMP. The Road Safety 

Audit (Construction stage) is attached at Appendix E for reference.  
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Table 4.1: Traffic Management Strategy 

Potential Impact Impact Assessment  Control Measure 
Impacts on the commercial, retail 

and residential developments in 

the vicinity of the site. 

 

Duration of project 

Heavy vehicle traffic movement through 

the following local streets: 

• Tallawong Road  

• Conferta Avenue 

• Cudgegong Road 

• Schofields Road 

Heavy Vehicle Movements inbound to the site from Cudgegong Road and 

Conferta Avenue. All outbound heavy vehicles will exit via Conferta Avenue and 

Tallawong Road. TCP’s will be provided informing road users of heavy vehicles 

entering the site. 

It is proposed to close the section of Conferta Avenue across the frontage of the 

site to reduce conflicts between construction vehicles and private vehicles. 

Floating machinery to the site In/out of the site.  Swept path analysis shows turning movements at critical intersections are 

satisfactory (See Appendix D).  All loading and unloading will be done within the 

designated area on site.  

Construction Parking Strategy.  Possible impact on Tallawong Train Station 

and the associated public car parks and 

residents and visitors in the vicinity of the 

site. 

Construction workers will park on-site and use Metro Train services and/ or other 

local public transport options. Staff and contractor parking is not to occur within 

the commuter car parks or the residential areas to the south of Schofields Road. 

Travel Management Strategy  Reduce the impact on construction 

parking by minimising commuter trips. 

 

Where possible, workers will be encouraged to use nearby Metro Station services 

and/or other local public transport services. 

Vehicles leaving the site Depositing spoil on roadways Truck shaker grids will be installed at the Conferta Avenue entry/exit point for 

erosion sediment control and all loads are to be covered. Where sediment is 

tracked onto the road it is to be swept up immediately.  

Pedestrian management Pedestrians walking around construction 

zone  

It is proposed to close the section of Conferta Avenue across the frontage of the 

site to reduce conflicts between construction vehicles and pedestrians. 

Pedestrians will also be protected by temporary construction fencing and barriers 

as required.  

Disruption of established traffic 

movements or patterns,  

Traffic interference in peak times 

(morning and afternoon) 

Heavy vehicle traffic through the following 

local streets, particularly in morning and 

afternoon peaks with residents entering 

and exiting: 

• Tallawong Road  

• Conferta Avenue 

• Cudgegong Road 

• Schofields Road 

Truck movements will be kept to a minimum during local peak traffic AM/PM 

periods to ensure that existing traffic flows are not disrupted. 

Interference to public transport 

services,  

 

Traffic movements blocking bus routes Access to and from the site is off Conferta Avenue and will have traffic control 

devices and controllers in place to minimise disruption to bus routes during the Site 

2 works.  
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5 Monitoring and Performance  

5.1 General 

Regular monitoring of the performance of the Construction Pedestrian and Traffic Management Plan 

(CPTMP) to confirm the effectiveness of methods, equipment and controls shall be undertaken. This shall 

also include review of location and effectiveness of traffic management and TCP signposting. 

Observations shall be recorded by the supervisor/contractor’s and opportunities for improvement 

recommended to the Project Manager. 

5.2 Consultation and Records 

The following records shall be kept as evidence of the design, implementation, and performance of the 

CPTMP: 

 

1. Qualifications 

• RMS accredited Traffic Control Plan designers 

• RMS accredited Traffic Controllers 

 

2. Principal Contractor’s meetings minutes with Principal Contractor(s) from adjoining sites if required. 

 

3. TCP approval 

 

4. Temporary speed zone approval (if applicable) 

 

5. Community consultation  

 

The community would be notified in advance of proposed road and pedestrian network changes 

through appropriate forms of community notification. 

 

A number of communications tools will be used to notify the community of any upcoming changes to 

traffic conditions that have the potential to impact them, including: 

 

• Monthly and specific notifications; 

• Traffic alert emails; 

• Variable Message Signs; 

• Static signage; and 

• Advertisements. 

 

6. Location Risk assessment and any modifications 

 

7. Confirmation of implementation and start of works 

 

8. Monitoring reports 

 

9. Incident reports and corrective action 
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6 Conclusion 

This Construction Pedestrian and Traffic Management Plan details traffic management procedures and 

systems for the for the Site 2 works for the proposed mixed-use development at 1-15 and 2-12 Conferta 

Avenue, Rouse Hill. 

 

Potential traffic impacts have been identified locally with control measures specified to address these 

impacts.  

 

The recommendations of the Road Safety Audit (Construction stage) have been incorporated into the 

Traffic Control Plans.  

 

A Traffic Control Plan (TCP) has been prepared showing appropriate traffic control devices to be 

implemented for the duration of the proposed works.  

 

A Vehicle Movement Plan (VMP) has been prepared showing the proposed truck haulage and delivery 

routes to and from the site.  

 

A swept path analysis has been undertaken for the site and shows that articulated vehicles (AV) and 

Heavy Rigid Vehicles (HRV) can safely manoeuvre in and out of the site to/from Conferta Avenue. 

 

This Construction Pedestrian and Traffic Management Plan has been prepared so as to mitigate the 

potential negative impacts of the proposed Site 2 works on the surrounding road network, public 

transport infrastructure and pedestrian movements. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Tallawong Station Precinct South – Site 2  Construction Pedestrian and Traffic Management Plan  

Page 20 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix A 

Site Management Plan 
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Appendix B 

Vehicle Movement Plan 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


